

MSI Strategic Plan Work Group Schedule

(Proposed 12.14.2020, to be finalized on 1.15.2021)

	Work Group	Public	Task Force
Early Jan	Deadline Round 1 edits: populate recommended actions (bring to Mtg #2)		
Week Jan 11	WG Meeting #2 - Jan 15, 1-2pm		
Jan 18	Consensus Draft 1 released for public comment period	Public Comment Period Jan 18- Feb 1	
Week Feb 2	WG Meeting #3 to incorporate public comment and additional discussion		
Feb 12	Deadline for WG edits		
Feb 15	Consensus Draft 2 shared with Task Force		
Late Feb			TF Meeting #4 to review and provide input on strategic plan
Late Feb	Incorporate TF input, finalize Consensus Draft 2		
March 1	Consensus Draft 2 released for public comment period	Public Comment Period March 1-14	
Week Mar 13	WG Meeting #4 to incorporate public comment and additional discussion		
March 21	Deadline for final WG refinements and approval.		
March 22	Consensus Draft 3 shared with Task Force		
March 26-30			TF Meeting #5 for final review, refinement, and approval of strategic plan
March 31			Final Strategic Plan released to public